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Regina R Sarter 
Industrial Area Operable Unit Manager 
Environmental Restoration 
Major System Acquisition 
DOE, RFFO 

COMPLETION OF INTERAGENCY AGREMENTMILESTONES FOR THE INDUSTRIAL AREA 
OPERABLE UNITS [8, 9, 10, 12, 13, AND 141 (07881) - BOP-042-94 
Action None Required 

EG&G is aware that the Tolling Agreement between the Department of Energy (DOE), 
the Colorado Department of Public Heath and Environment (CDPHE), and the 
Environmental Protection Agency (EPA) was signed on July 7, 1994 and that the 
agreement waives associated stipulated penalties under the Interagency Agreement 
(IAG) for missing Table VI milestones through January 31, 1995 The deferral of the 
IAG penalties under this agreement primarily affects the milestones for the Phase I 
Resource Conservation Recovery Act (RCRA) Facility Investigations/Remedial 
Investigation (RFVRI) Reports for the Industrial Area Operable Units (IA OUs) 8, 9, 
10, 12, 13 and 14 

As requested in your letter of July 22, 1994, EG&G is providing a list (attached) of 
activities which are scheduled for completion prior to January 1995 Included on the 
list are the remainder of activities scheduled for Fiscal Year (FY) 1995 in accordance 
with the draft versions of the FY95 Work Packages currently under development 
Though the FY95 Work Packages have been developed under very aggressive 
assumptions and schedules none of the original Table VI milestones for the Phase I 
RFI/RI Reports will be completed by January 31, 1995 However, the dates for the 
non-intrusive field work Technical Memoranda for each of the IA OUs has been 
provided 

EG&G, DOE, and the regulatory agencies all realize that the scope of the environmental 
investigations of IA OUs has changed significantly since the signing of the IAG Also, 
completion of the Phase I RFI/RI Reports are now dependant on programs that did not 
exist and were not anticipated during development of the IAG, e g Decommissioning and 
Decontamination. EG&G has documented these changes in the technical baselines 
schedules for the IA OWs in the Five Year Plan for FY96 through WOO developed in 
April 1994 
environmental investigations for the IA OUs The most recent proposal for completing 
work within the IA OU IS described in the "Proposed Plan for Remediation of the 

Additionally, EG&G has and will continue to refine alternatives for the 
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Industrial Area at Rocky Flats Environmental Technology Site" which was delivered as 
draft to you on August 8, 1994 The final version of the proposed plan can be utilized 
to negotiate revised milestones for the IA OUs based on the technical baseline with both 
CDPHE and EPA 

If you have any questions or require additional information, please contact me at 
extension 8659 or pager 5472 

/B D Peterman 
Industrial Area Project Manager 
Environmental Restoration Program Division 
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